
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2017

ESTIMATE SUMMARY 07:05:19

CONTID: C21198         ESTIMATE NO: 0002 PROG 2005

PCN: 21198-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 WALL REPAIR MP32 PERCENT TIME:

PROJECT NO: NHPP0821-106                  

SH 82 RETAINING WALL REPAIR MP32

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,121,127.00 PARTICIPATING $ $ 221,840.25

AWARD PROJECT AMT: 1,127,105.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,355.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

38.50%

689,502.75

221,840.25

221,840.25

215,485.04

$

$

$

$

431,624.25

0.00

431,624.25

0.00

431,624.25

-11,148.73

0.00

420,475.52

0.00

AMOUNT DUE 420,475.52 215,485.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 215,485.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 7/28/2017 ??:??:??

ORIG TIME ALLOW: 7/28/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/20/2017

03/20/2017

05/27/2017

12/15/2016

12/23/2016

01/23/2017

03/20/2017
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PCN: 21198-BID    ESTIMATE RUN 06/05/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

900.000

LF  

6.25000

0010 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

750.00000

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

150.00000

0020 Laborer 0.000

1.000

203-02330  
 

40.001.000

40.00

40.000

HOUR

40.00000

0025 Silt Fence 2,800.000

0.000

208-00020  
 

14,000.002,800.000

0.00

2,800.000

LF  

5.00000

0030 *Concrete Washout Structure 1.000

1.000

208-00045  
 

4,000.002.000

2,000.00

2.000

EACH

2,000.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

50.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

105.00000

0045 Erosion Control Management 0.000

1.500

208-00207  
 

712.501.500

712.50

3.000

DAY 

475.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

15,000.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

25,000.00000
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PCN: 21198-BID    ESTIMATE RUN 06/05/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Wildlife Biologist 3.500

0.000

240-00000  
 

420.003.500

0.00

6.000

HOUR

120.00000

0065 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

110.00000

0070 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

900.000

LF  

35.00000

0075 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

5,600.00000

0080 *Construction Surveying (Hourly) 35.250

0.000

625-00001  
 

6,345.0035.250

0.00

40.000

HOUR

180.00000

0085 *Mobilization 0.500

0.100

626-00000  
 

60,000.000.600

10,000.00

1.000

L S 

100,000.00000

0090 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

2,100.000.600

700.00

1.000

L S 

3,500.00000

0095 *Flagging 10.000

69.000

630-00000  
 

2,117.2079.000

1,849.20

200.000

HOUR

26.80000

0100 *Traffic Control Inspection 12.000

10.000

630-00007  
 

2,200.0022.000

1,000.00

40.000

DAY 

100.00000

0105 *Traffic Control Management 21.000

25.000

630-00012  
 

34,270.0046.000

18,625.00

90.000

DAY 

745.00000

0110 *Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

170.0017.000

0.00

42.000

EACH

10.00000
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PCN: 21198-BID    ESTIMATE RUN 06/05/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

10.00000

0120 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1,000.000.500

0.00

1.000

EACH

2,000.00000

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

500.000.500

0.00

1.000

EACH

1,000.00000

0130 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

40.00000

0135 *Traffic Cone 50.000

0.000

630-80380  
 

50.0050.000

0.00

100.000

EACH

1.00000

0140 *Mobile Attenuator 21.000

25.000

630-85041  
 

5,520.0046.000

3,000.00

91.000

DAY 

120.00000

0145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Partnering 0.000

1,450.000

700-70011  
 

1,450.001,450.000

1,450.00

2,000.000

F A 

1.00000

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A On-The-Job Trainee 0.000

96.000

700-70023  
 

96.0096.000

96.00

640.000

F A 

1.00000

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,400.000

F A 

1.00000
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PCN: 21198-BID    ESTIMATE RUN 06/05/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Sweeping 2.500

13.500

203-01620  
 

1,520.0016.000

1,282.50

35.000

HOUR

95.00000

CAT 136,510.7040,755.20287,685.00CURRENT AMT0200 $ $ $

CAT NO0300 R082A032042LRA 

0175 *Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0180 *Sawing Asphalt Material (6 Inch) 2,208.000

438.000

202-05026  
 

5,292.002,646.000

876.00

2,646.000

LF  

2.00000

0185 *Structure Excavation 101.300

51.700

206-00000  
 

19,125.00153.000

6,462.50

153.000

CY  

125.00000

0190 Structure Backfill (Flow-Fill) 0.000

20.000

206-00065  
 

7,000.0020.000

7,000.00

76.000

CY  

350.00000

0195 *Auxiliary Anchor Dowel 0.000

0.000

211-01130  
 

0.000.000

0.00

0.000

EACH

126.00000

0200 Geomembrane 0.000

290.300

420-00000  
 

3,628.75290.300

3,628.75

1,029.000

SY  

12.50000

0205 Cellular Geogrid 0.000

0.000

420-00526  
 

0.000.000

0.00

1,256.000

SY  

50.00000

0210 *Block Facing 580.000

868.000

504-04410  
 

57,920.001,448.000

34,720.00

1,834.000

SF  

40.00000

0215 *Ground Nail 1,150.000

610.000

504-06300  
 

79,200.001,760.000

27,450.00

1,800.000

LF  

45.00000



CONTID: C21198         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21198-BID    ESTIMATE RUN 06/05/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:19

CUMULATIVE
AMOUNT

CAT NO0300 R082A032042LRA 

0220 *Concrete Slope and Ditch Paving (Reinforced 0.000

360.000

507-00101  
 

45,000.00360.000

45,000.00

2,646.000

LF  

125.00000

0225 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,040.000

SY  

15.00000

0230 *Welded Wire Fabric 0.000

1,210.600

602-00210  
 

9,684.801,210.600

9,684.80

1,334.000

SY  

8.00000

0235 *Geocomposite Drain 0.000

219.700

605-83000  
 

3,295.50219.700

3,295.50

219.700

SY  

15.00000

0240 *Shotcrete 0.000

337.000

641-10000  
 

42,967.50337.000

42,967.50

1,334.000

SY  

127.50000

CAT 293,113.55181,085.05831,442.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 431,624.25221,840.25$1,121,127.00$CURRENT AMTPROJECT TOTAL


